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Windows 2000 (W2K) Timeline 

January – September 2012 

•Project Overview 

– Windows 2000 (W2K) server migration project will upgrade any 

remaining servers to Windows 2003 or 2008 server operating system 

servers to ensure operating system compliance with SEC 501 policies 

– 169 servers completed through January 2012 (project started in 2011) 

– 455 servers remain for upgrade 
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•Next Steps 

– Support from agency to determine application compatibility with 

Windows 2003 or Windows 2008  

• Identify any needs for waivers due to application compatibility 

– Scheduling of servers operating system upgrade 

• Hardware or Storage upgrades may be required as pre-work 

– Agency notification upon upgrade completion 
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ABC 3 Y P

CIT 1 Y N WV

DBHDS 65 26% Y N N WR Y

DBHDS-EUS 17 Y N N WR Y

DCE 3 Y N WV

DEQ 1 Y P

DGS 4 25% Y N WV

DGS-EUS 1 100% Y P

DHRM 2 Y P

DMME-EUS 17

DMV 84 93% Y N N WR

DMV-EUS 8 100% Y N N

DOA 1 Y Y N N Y

DOC 9 11% Y N WV

DPB 4 Y N N WR

DPOR 8 75% Y P

DRS-EUS 6 100%

DRS 8 50% Y Y N N Y

DSS 1 Y P WV
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DVS-EUS 1

JYF-EUS 1

NG-EUS 2 100% Y

NG 1 Y

SCHEV 1 Y P

TAX 59 100% Y Y WV WR Y Y Y Y

TRS 1 100% Y Y N N

VDACS 2 100% Y Y

VDH 23 48% Y P

VDH-EUS 3 Y P

VDOT 91 20% Y Y WV N Y P

VDOT-EUS 6

VEC 4 25% Y N WV
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Total 455
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W2K Migrated 
39%

W2K Exclusions 
22%

W2K Remaining 
39%

W2K Migrated - 245

W2K Exclusions - 139

W2K Remaining - 240

Continued focus to maintain W2K project schedule completion 
6 

240 servers to be completed remaining 

139 Servers to confirm the waivers/exclusions are completed 
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Questions 
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